Appendix A

Recruitment and Training Schematic to achieve proposed recruitment plan

	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	1an-25	20 40	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25	Jan-26	Mar-26
Apr 22 OC Migration																																												
Apr-22 Wholetime Recruits																																											\Box	
Sep-22 OC Migration/IST			ST																																									
Sep-22 Wholetime Recruits																																												
Feb-23 OC Migration/IST								ST																																				
Apprentice Cohort 4			CS	App	orer	ntice	eshij	о Со	hor	t 4																																		
Sep-23 Wholetime Recruits											S	Т																																
Apprentice Cohort 5											S	Т										CS	App	oren	tice	ship	Со	hor	t 5															
Feb-24 OC Migration/IST																			ST	Т							П			T	Т												Т	
Apr-24 Wholetime Recruits																				S	Т																						Т	
Sep-24 Wholetime Recruits																				S	T									Т														
Feb-25 OC Migration/IST																													5	T														
Apprentice Cohort 6																																	S	Г							CSA	Coh	ort	6
Sep-25 Wholetime Recruits																																	S	Г										
HPDS Candidates									1					ST						\perp	\perp				ST				\perp	\perp	\perp					ST					\perp		\perp	\perp
SMT Approval for Recruitment																																												
Positive Action and Comms Launch																																												
Recruitment Process																																												
OATT Course																																												
ST = Selection Tests																																												