

Current Status of IRMP 2020-2024 Projects					
Project No	Project Outcome	Status	Department	Dates	Comment
1576	Moved the second fire engine at Ellesmere Port to Powey Lane, enabling a fire engine to be moved from Powey Lane back to Chester.	Completed	Service Delivery	Feb-21	
1586	Reviewed our provision of water for firefighting and introduced a water carrier.	Completed	OPA	May-23	Additional work was carried out in Oct-23.
1582	Reviewed our flood/water response provision across Cheshire to ensure that it meets emerging risks. This included investing in the provision of bespoke flood suits for all non-specialist responders.	Completed	Service Delivery	Apr-22	
1577	Reviewed our Risk-based Inspection Programme for businesses and implement outcomes.	Completed	Protection	Jul-23	Working Group set up in Oct-24 to review the programme for the next iteration.
1549	Expanded our Sprinklers Save Lives campaign, promoting the use of sprinklers in businesses and high-rise residential properties.	Completed	Protection	Oct-23	
No CPS Record	Changed our approach to how we manage heritage risks and introduced a dedicated officer.	Completed	Protection		
1589	Launched a Cheshire-wide campaign aimed at owners and occupiers of houses of multiple occupation (HMO).	Completed	Protection	Mar-22	
1587	Replaced the aerial appliance and a fire engine at Macclesfield with a high reach extendable turret (HRET) fire engine.	Completed	OPA	Mar-23	Project was initially closed down May-22 but reopened Sept-22.
1578	Provided Rapid Response Rescue Units (RRRUs) on all of our primary on-call fire stations.	Completed	Service Delivery	Sep-23	
1588	Developed a new, specialist wildfire capability.	Completed	OPA	Jun-23	
1579	Extended Safe and Well home visits to a broader range of people at risk.	Completed	Prevention	Nov-22	
1606	We will introduce a day crewing system at Wilmslow in April 2023 following the purchase of nine houses for the firefighters who will provide 24/7 cover.	Completed	Service Delivery	Oct-23	
1611	Further develop prevention work to raise awareness of water safety.	Completed	Prevention	Oct-23	Water Safety is now setup to meet on a quaterly basis. Project entering closedown phase

IRMP 2020-24 projects to complete in 2023/24					
	Review the need for new equipment to improve the effectiveness of our response.	In Progress	OPA	Please see Sheet 2 for a detailed breakdown	This project will now form part of the Fire Cover Review; proposals will therefore be included within CRMP 2024-2028.
	Review our specialist vehicles and resources and implement outcomes.	In Progress	Service Improvement		This project will now form part of the Fire Cover Review; proposals will therefore be included within CRMP 2024-2028.
1568	Work with partners to develop a strategic road safety plan.	In Progress	Prevention	Dec-24	Update included on Health report
1619	Undertake a Service Improvement Review of the Prevention Department.	In Progress	Prevention	Mar-25	Update included on Health report
1621	Reduce the number of false alarms within domestic premises.	In Progress	Protection	Mar-24	Update included on Health report
	Review the range of education programmes to ensure content is consistent, engaging and relevant to its audience.	In Progress	Prevention	Mar-25	Work being undertaken as part of the wider Prevention review.
New and revised projects to complete in 2023/24					
1318	Develop an emergency cardiac response capability.	Yet to Start	OPA	On-hold	Project remains on hold until a national decision is made regarding whether Fire Services can provide this Service.
	Review the duty system for wholetime fire stations that operate 24/7.	Yet to Start	Service Delivery		This project won't be commenced until completion of the Fire Cover Review and will therefore be moved into CRMP 2024-2028.