

# Agenda Item 4, Appendix 2

| Current Status of IRMP 2020-2024 Projects |  |           |                  |        |   |
|---|--|-----------|------------------|--------|---|
| Project No                                | Project Outcome  | Status    | Department       | Dates  | Comment   |
| 1576                                      | Moved the second fire engine at Ellesmere Port to Powey Lane, enabling a fire engine to be moved from Powey Lane back to Chester.  | Completed | Service Delivery | Feb-21 |   |
| 1586                                      | Reviewed our provision of water for firefighting and introduced a water carrier.   | Completed | OPA              | May-23 | Additional work was carried out in Oct-23.  |
| 1582                                      | Reviewed our flood/water response provision across Cheshire to ensure that it meets emerging risks. This included investing in the provision of bespoke flood suits for all non-specialist responders. | Completed | Service Delivery | Apr-22 |   |
| 1577                                      | Reviewed our Risk-based Inspection Programme for businesses and implement outcomes.  | Completed | Protection       | Jul-23 | Working Group set up in Oct-24 to review the programme for the next iteration.          |
| 1549                                      | Expanded our Sprinklers Save Lives campaign, promoting the use of sprinklers in businesses and high-rise residential properties.   | Completed | Protection       | Oct-23 |   |
| No CPS Record                             | Changed our approach to how we manage heritage risks and introduced a dedicated officer.   | Completed | Protection       |        |   |
| 1589                                      | Launched a Cheshire-wide campaign aimed at owners and occupiers of houses of multiple occupation (HMO).  | Completed | Protection       | Mar-22 |   |
| 1587                                      | Replaced the aerial appliance and a fire engine at Macclesfield with a high reach extendable turret (HRET) fire engine.  | Completed | OPA              | Mar-23 | Project was initially closed down May-22 but reopened Sept-22.                          |
| 1578                                      | Provided Rapid Response Rescue Units (RRRUs) on all of our primary on-call fire stations.  | Completed | Service Delivery | Sep-23 |   |
| 1588                                      | Developed a new, specialist wildfire capability.   | Completed | OPA              | Jun-23 |   |
| 1579                                      | Extended Safe and Well home visits to a broader range of people at risk.   | Completed | Prevention       | Nov-22 |   |
| 1606                                      | We will introduce a day crewing system at Wilmslow in April 2023 following the purchase of nine houses for the firefighters who will provide 24/7 cover.   | Completed | Service Delivery | Oct-23 |   |
| 1611                                      | Further develop prevention work to raise awareness of water safety.  | Completed | Prevention       | Oct-23 | Water Safety is now setup to meet on a quaterly basis. Project entering closedown phase |

| IRMP 2020-24 projects to complete in 2023/24    |  |              |                     |   |  |
|---|--|--------------|---------------------|---|--|
|   | Review the need for new equipment to improve the effectiveness of our response.                                  | In Progress  | OPA                 | Please see Sheet 2 for a detailed breakdown | This project will now form part of the Fire Cover Review; proposals will therefore be included within CRMP 2024-2028.      |
|   | Review our specialist vehicles and resources and implement outcomes.   | In Progress  | Service Improvement |   | This project will now form part of the Fire Cover Review; proposals will therefore be included within CRMP 2024-2028.      |
| 1568  | Work with partners to develop a strategic road safety plan.  | In Progress  | Prevention          | Dec-24                                      | Update included on Health report   |
| 1619  | Undertake a Service Improvement Review of the Prevention Department.   | In Progress  | Prevention          | Mar-25                                      | Update included on Health report   |
| 1621  | Reduce the number of false alarms within domestic premises.  | In Progress  | Protection          | Mar-24                                      | Update included on Health report   |
|   | Review the range of education programmes to ensure content is consistent, engaging and relevant to its audience. | In Progress  | Prevention          | Mar-25                                      | Work being undertaken as part of the wider Prevention review.  |
| New and revised projects to complete in 2023/24 |  |              |                     |   |  |
| 1318  | Develop an emergency cardiac response capability.  | Yet to Start | OPA                 | On-hold                                     | Project remains on hold until a national decision is made regarding whether Fire Services can provide this Service.        |
|   | Review the duty system for wholetime fire stations that operate 24/7.  | Yet to Start | Service Delivery    |   | This project won't be commenced until completion of the Fire Cover Review and will therefore be moved into CRMP 2024-2028. |