

Current Status of IRMP 2020-2024 Projects					
Project No	Project Outcome	Status	Department	Dates	Comment
1576	Moved the second fire engine at Ellesmere Port to Powey Lane, enabling a fire engine to be moved from Powey Lane back to Chester.	Completed	Service Delivery	Feb-21	
1586	Reviewed our provision of water for firefighting and introduced a water carrier.	Completed	OPA	May-23	Additional work was carried out in Oct-23.
1582	Reviewed our flood/water response provision across Cheshire to ensure that it meets emerging risks. This included investing in the provision of bespoke flood suits for all non-specialist responders.	Completed	Service Delivery	Apr-22	
1577	Reviewed our Risk-based Inspection Programme for businesses and implement outcomes.	Completed	Protection	Jul-23	Working Group set up in Oct-23 to review the programme for the next iteration.
1549	Expanded our Sprinklers Save Lives campaign, promoting the use of sprinklers in businesses and high-rise residential properties.	Completed	Protection	Oct-23	
No CPS Record	Changed our approach to how we manage heritage risks and introduced a dedicated officer.	Completed	Protection		
1589	Launched a Cheshire-wide campaign aimed at owners and occupiers of houses of multiple occupation (HMO).	Completed	Protection	Mar-22	
1587	Replaced the aerial appliance and a fire engine at Macclesfield with a high reach extendable turret (HRET) fire engine.	Completed	OPA	Mar-23	Project was initially closed down May-22 but reopened Sept-22.
1578	Provided Rapid Response Rescue Units (RRRUs) on all of our primary on-call fire stations.	Completed	Service Delivery	Sep-23	
1588	Developed a new, specialist wildfire capability.	Completed	OPA	Jun-23	
1579	Extended Safe and Well home visits to a broader range of people at risk.	Completed	Prevention	Nov-22	
1606	We will introduce a day crewing system at Wilmslow in April 2023 following the purchase of nine houses for the firefighters who will provide 24/7 cover.	Completed	Service Delivery	Oct-23	
1611	Further develop prevention work to raise awareness of water safety.	Completed	Prevention	Oct-23	Water Safety is now setup to meet on a quaterly basis. Project entering closedown phase

Current Status of IRMP 2020-2024 Projects					
Project No	Project Outcome	Status	Department	Dates	Comment
	Review our specialist vehicles and resources and implement outcomes.	Completed	Service Improvement		This project will now form part of the CRMP response project
	Review the duty system for wholetime fire stations that operate 24/7.	Completed	Service Delivery		Completed as part of the fire cover review
	Review the need for new equipment to improve the effectiveness of our response.	Completed	OPA	Please see Sheet 2 for a detailed breakdown	
IRMP 2020-24 projects to complete in 2023/24					
1568	Work with partners to develop a strategic road safety plan.	In Progress	Prevention	Dec-24	Update included on Health report
1619	Undertake a Service Improvement Review of the Prevention Department.	In Progress	Prevention	Mar-25	Update included on Health report
1621	Reduce the number of false alarms within domestic premises.	In Progress	Protection	Mar-24	Update included on Health report
	Review the range of education programmes to ensure content is consistent, engaging and relevant to its audience.	In Progress	Prevention	Mar-25	Work being undertaken as part of the wider Prevention review.
New and revised projects to complete in 2023/24					
1318	Develop an emergency cardiac response capability.	Yet to Start	OPA	On-hold	Project remains on hold until a national decision is made regarding whether Fire Services can provide this Service.