

CHESHIRE FIRE AUTHORITY

MEETING OF: PERFORMANCE AND OVERVIEW COMMITTEE
DATE: 1st MARCH 2017
REPORT OF: CHIEF FIRE OFFICER AND CHIEF EXECUTIVE
AUTHORS: JOANNE SMITH/VICTORIA ELLIOTT

SUBJECT: 2016-17 QUARTER 3 REVIEW –
IRMP PROGRAMMES AND PROJECTS

Purpose of Report

1. To update Members on the Service's 2016-17 Integrated Risk Management Plan programmes and projects.

Recommended: That

- [1] Members review and consider the information provided.

Background

2. This Quarter 3 (Q3) report forms part of the Authority's quarterly performance reporting cycle which also includes performance reports on key performance indicators and financial performance.

Information

3. Progress on delivery of the IRMP programmes and projects is reported in the form of a 'health report' quarterly to the Service's Performance and Programme Board (members of Service Management Team). The Service's Performance and Programme Board is responsible for ensuring the successful delivery of programmes and projects contained in the Authority's annual IRMP action plans. The Q3 health report is attached as Appendix 1 to this report. It was produced in January 2017 and verbal updates will be provided, where necessary.

Financial Implications

4. Specific financial and budget impacts are detailed in the financial report presented separately by the Head of Finance.

Legal Implications

5. There are no issues to report at Quarter 3 that would affect the Service's ability to meet its statutory or other legal obligations.

Equality & Diversity Implications

6. Programmes and projects are required to have equality impact assessments completed in accordance with the approved Project Management Framework.

Environmental Implications

7. Projects are individually assessed for environmental implications by the relevant project managers in accordance with the Service's Project Management Framework.

Appendix 1 – Q3 IRMP Programme Health Report