
Project No Project Title Project Outcome Status Department Comment 

1576

Relocate the second fire 
engine at Ellesmere Port Fire 

Station to Powey Lane, 
moving the current fire 

engine at Powey Lane back 
to Chester.

Moved the second fire engine at Ellesmere Port to Powey Lane, enabling a fire 
engine to be moved from Powey Lane back to Chester.

Completed Service Delivery

1586 Water Carrier Reviewed our provision of water for firefighting and introduced a water carrier. Completed OPA

1582
Review of Cheshire Fire and 

Rescue Service (CFRS) 
flood/water response 

Reviewed our flood/water response provision across Cheshire to ensure that it 
meets emerging risks. This included investing in the provision of bespoke flood 
suits for all non‐specialist responders.

Completed Service Delivery

1577
Review of the Risk Based 
Inspection Programme 

(RBIP) 

Reviewed our Risk‐based Inspection Programme for businesses and implement 
outcomes.

Completed Protection

1549
High‐Rise Sprinkler 

Campaign – 18/19 additional 
£144k sprinkler funding offer

Expanded our Sprinklers Save Lives campaign, promoting the use of sprinklers in 
businesses and high‐rise residential properties.

Completed Protection

No CPS 
Record

No CPS Record
Changed our approach to how we manage heritage risks and introduced a 
dedicated officer.

Completed Protection

1589 Fire Protection in HMO's
Launched a Cheshire‐wide campaign aimed at owners and occupiers of houses 
of multiple occupation (HMO).

Completed Protection

1587
Purchase of a High Reach 

Fire Engine
Replaced the aerial appliance and a fire engine at Macclesfield with a high reach 
extendable turret (HRET) fire engine.

Completed OPA

1578
Expansion of Rapid Response 

Rescue Units (RRRU) 
Provided Rapid Response Rescue Units (RRRUs) on all of our primary on‐call fire 
stations.

Completed Service Delivery

1588 Wildfire Capability Project Developed a new, specialist wildfire capability. Completed OPA

1579
Safe and Well targeting 
methodology (NCD)

Extended Safe and Well home visits to a broader range of people at risk. Completed Prevention

1606
Wilmslow Transition to Day 

Crewing (DC1) 
We will introduce a day crewing system at Wilmslow in April 2023 following the 
purchase of nine houses for the firefighters who will provide 24/7 cover.

Completed Service Delivery

Current Status of IRMP 2020‐2024 Projects 
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Review the need for new equipment to improve the effectiveness of our 
response. 

In Progress OPA

This project will now form part of 
the Fire Cover Review; proposals 
will therefore be included within 
CRMP 2024‐2028.

Review our specialist vehicles and resources and implement outcomes.  In Progress
Service 

Improvement

This project will now form part of 
the Fire Cover Review; proposals 
will therefore be included within 
CRMP 2024‐2028.

1568 WSR Road Safety Work with partners to develop a strategic road safety plan. In Progress Prevention Updates included in Appendix 1

1619
Prevention Department 

review
Undertake a Service Improvement Review of the Prevention Department. In Progress Prevention Updates included in Appendix 1

1621
Reducing False Alarms in 

Domestic Premises
Reduce the number of false alarms within domestic premises. In Progress Protection Updates included in Appendix 1

1611
Develop further prevention 
work to raise awareness of 

water safety
Further develop prevention work to raise awareness of water safety. In Progress Prevention Updates included in Appendix 1

1318
Cardiac Arrest Response 

Project
Develop an emergency cardiac response capability. Yet to Start OPA

Review the range of education programmes to ensure content is consistent, 
engaging and relevant to its audience.

Yet to Start Prevention

Review the duty system for wholetime fire stations that operate 24/7.  Yet to Start Service Delivery

This project won't be commenced 
until completion of the Fire Cover 
Review and will therefore be 
moved into CRMP 2024‐2028. 

New and revised projects to complete in 2023/24

IRMP 2020‐24 projects to complete in 2023/24


