

## Station Modernisation Delivery Schedule

Year	Financial Year	Cheshire East	Cheshire West	Halton	Warrington	Total
zero	2018-19	Bollington	Tarporley			2
1	2019-20	Middlewich Sandbach		Runcorn (major)	Birchwood	4
2	2020-21	Audlem Holmes Chapel	Northwich	Widnes		4
3	2021-22	Congleton Knutsford	Ellesmere Port (major) Malpas			4
4	2022-23	Macclesfield (major) Poynton	Frodsham Winsford			4
5	2023-24	Nantwich Wilmslow			Stockton Heath	3
	Sub-Total	11	6	2	2	21
	Replace	Crewe	Chester		Warrington	3
	Recent	Alsager	Powey Lane		Lymm Penketh	4
	<b>Total</b>	<b>13</b>	<b>8</b>	<b>2</b>	<b>5</b>	<b>28</b>